

PROP B: New Fieldhouse & Gymnasium Renovations / Improvements



Planning & Design

Schematic Design - Oct.-Dec. 2024

Design Development - Dec. 2024-Jan. 2025

Construction Documents - Feb.-April 2025



Bidding

May-June 2025



Phased Sequence

July 2025-Aug. 2026



Phased Occupancy

Aug. 2025 & Aug. 2026